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ESTIMATE RUN 05/11/2007

ESTIMATE SUMMARY 08:16:13

CONTID: C15654         ESTIMATE NO: 0002 PROG 2005

PCN: 15654-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Park & Ride Improvements PERCENT TIME:

PROJECT NO: STU R400-204                  

I-25 Park & Ride Improvements

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/11/2007 DATE TIME STARTED 10/12/2006

6435 W. 55TH AVENUE DATE LET 09/14/2006 DATE WORK BEGAN

 DATE AWARDED 09/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/04/2006 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 10/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 490,426.90 PARTICIPATING $ $ 251,791.74

AWARD PROJECT AMT: 442,891.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,938.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

86.12%

68,085.98

251,791.74

251,791.74

249,853.55

$

$

$

$

422,340.92

0.00

422,340.92

0.00

422,340.92

-6,643.37

0.00

415,697.55

0.00

AMOUNT DUE 415,697.55 249,853.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,853.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 15654-BID    ESTIMATE RUN 05/11/2007

PROJECT: STU R400-204                  ESTIMATE NO: 0002 08:16:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB 166.000 166.000

LF  0.000 0.00

38.00000 166.000 6,308.00

202-00201  
 

0010 REMOVAL OF LUMINAIRE 4.000 0.000

EACH 4.000 3,452.00

863.00000 4.000 3,452.00

202-00750  
 

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 220.000 220.000

CY  0.000 0.00

38.00000 220.000 8,360.00

203-00010  
 

0020 *BLADING 5.000 0.000

HOUR 1.000 250.00

250.00000 1.000 250.00

203-01500  
 

0025 *POTHOLING 15.000 13.000

HOUR 1.000 128.00

128.00000 14.000 1,792.00

203-01597  
 

0030 *EROSION LOG (12 INCH) 132.000 132.000

LF  0.000 0.00

6.00000 132.000 792.00

208-00002  
 

0035 RESET GROUND SIGN 5.000 0.000

EACH 1.000 84.00

84.00000 1.000 84.00

210-00810  
 

0040 *SEEDING (NATIVE) 0.600 0.000

ACRE 0.400 1,096.80

2,742.00000 0.400 1,096.80

212-00006  
 

0045 *SOIL CONDITIONING 0.600 0.000

ACRE 0.400 4,122.80

10,307.00000 0.400 4,122.80

212-00032  
 

0050 *MULCHING (WEED FREE HAY) 0.600 0.000

ACRE 0.400 1,070.00

2,675.00000 0.400 1,070.00

213-00002  
 

0055 *MULCH TACKIFIER 120.000 0.000

LB  120.000 2,640.00

22.00000 120.000 2,640.00

213-00061  
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PCN: 15654-BID    ESTIMATE RUN 05/11/2007

PROJECT: STU R400-204                  ESTIMATE NO: 0002 08:16:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *AGGREGATE BASE COURSE (CLASS 6) 142.700 142.700

TON 0.000 0.00

50.00000 142.700 7,135.00

304-06000  
 

0065 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 71.450 71.450

TON 0.000 0.00

205.00000 71.450 14,647.25

403-00720  
 

0070 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 1,182.000 530.890

TON 483.650 45,463.10

94.00000 1,014.540 95,366.76

403-34641  
 

0075 *CURB TYPE 6 (SECTION M) 881.000 517.000

LF  336.000 5,292.00

15.75000 853.000 13,434.75

609-60011  
 

0080 *2 INCH ELECTRICAL CONDUIT (BORED) 936.000 90.000

LF  620.000 10,540.00

17.00000 710.000 12,070.00

613-00206  
 

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,912.000 2,798.000

LF  114.000 1,368.00

12.00000 2,912.000 34,944.00

613-01200  
 

0090 PULL BOX (16"X24"X12") 19.000 11.000

EACH 6.000 2,346.00

391.00000 17.000 6,647.00

613-07026  
 

0095 WIRING 1.000 0.000

L S 1.000 7,450.00

7,450.00000 1.000 7,450.00

613-10000  
 

0100 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 21.000 0.000

EACH 21.000 19,782.00

942.00000 21.000 19,782.00

613-16020  
 

0105 LIGHT STANDARD METAL (40 FOOT) 12.000 0.000

EACH 12.000 23,280.00

1,940.00000 12.000 23,280.00

613-34400  
 

0110 LIGHT STANDARD METAL (40 FOOT) (SPECIAL) 4.000 0.000

EACH 4.000 12,216.00

3,054.00000 4.000 12,216.00

613-34401  
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PCN: 15654-BID    ESTIMATE RUN 05/11/2007

PROJECT: STU R400-204                  ESTIMATE NO: 0002 08:16:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 LIGHT STANDARD FOUNDATION 11.000 2.000

EACH 9.000 7,398.00

822.00000 11.000 9,042.00

613-40010  
 

0120 LIGHT STANDARD FOUNDATION SPECIAL 5.000 0.000

EACH 5.000 7,600.00

1,520.00000 5.000 7,600.00

613-40012  
 

0125 SIGN PANEL (CLASS I) 46.250 0.000

SF  46.000 1,012.00

22.00000 46.000 1,012.00

614-00011  
 

0130 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 82.000 0.000

LF  82.000 984.00

12.00000 82.000 984.00

614-01502  
 

0135 *CONSTRUCTION SURVEYING 1.000 0.840

L S 0.160 499.20

3,120.00000 1.000 3,120.00

625-00000  
 

0140 *MOBILIZATION 1.000 0.600

L S 0.400 9,140.00

22,850.00000 1.000 22,850.00

626-00000  
 

0145 *PAVEMENT MARKING PAINT (WATERBORNE) 47.000 12.000

GAL 19.000 1,805.00

95.00000 31.000 2,945.00

627-00011  
 

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

435.500 131.500

SF  304.000 6,688.00

22.00000 435.500 9,581.00

627-30405  
 

0155 *FLAGGING 200.000 43.000

HOUR 8.000 240.00

30.00000 51.000 1,530.00

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 30.000 17.000

DAY 13.000 1,118.00

86.00000 30.000 2,580.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 20.000 10.000

DAY 7.000 3,745.00

535.00000 17.000 9,095.00

630-00012  
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PCN: 15654-BID    ESTIMATE RUN 05/11/2007

PROJECT: STU R400-204                  ESTIMATE NO: 0002 08:16:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.800 120.00

150.00000 1.800 270.00

630-80336  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 8.000

EACH 6.400 236.80

37.00000 14.400 532.80

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 21.000 1.000

SF  0.800 16.00

20.00000 1.800 36.00

630-80344  
 

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 1,896.00

2,370.00000 1.800 4,266.00

630-80355  
 

0195 *DRUM CHANNELIZING DEVICE 60.000 30.000

EACH 24.000 648.00

27.00000 54.000 1,458.00

630-80360  
 

0200 *TRAFFIC CONE 60.000 5.000

EACH 4.000 48.00

12.00000 9.000 108.00

630-80380  
 

0205 SPECIAL SYSTEMS 1.000 0.005

L S 0.910 68,017.04

74,744.00000 0.915 68,390.76

660-00000  
 

0210 F/A MINOR CONTRACT REVISIONS 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0215 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0220 F/A ESB PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0230 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $251,791.74 422,340.92CURRENT AMT 490,426.90 $$

PROJECT TOTAL 251,791.74 $ 422,340.92CURRENT AMT 490,426.90 $$


